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ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

JUNE 1999
TDD: S05-9906-014 Report Period: 5/30/99-6/26/99
PAN: 059N140151 Approved Period of
TDD Name: BASF Federal Marine Terminal Site Performance: 6/21/99
City: Riverview Percent TDD Technically
County: Wayne Complete (Hours): 0%
State: Michigan Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): N/A
U.S. EPA Project Manager: Dollhopf Funding: CERCLA-Removal
Contractor: Ecology & Environment, Inc. Activity Type: Site Assessment

Contractor Project Manager: Detroit/Harvey

II.

I11.

1v.

PROGRESS MADE DURING REPORTING PERIOD

None.

DELIVERABLES

Deliverable Due Date Date Delivered
Site Assessment Report 8/31/99

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Prepare maps.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.
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START MONTHLY PROGRESS REPORT
Ecology and Environment
#68-W6-0011

Return To: Ruth Miles-SE/5J)

EPA OSC: DOLLHOPF

Site Name: S05-9906-014 /BASF FEDERAL MARINE TERMINAL SITE
Reporting Period: May 30,1999 through June 26, 1999

Please review the attached monthly progress report to determine if the costs appear to be
reasonable and allocable -0 your site. Check the appropriate box and provide me your comments
in the remarks section. You may also use this opportunity to identify any performance problems
or areas of concern in the contractor performance section below. Your review will aid me in
processing the E&E’s invoice payment. 1 would appreciate your cooperation in this endeavor
and as always if you have any questions please contact me at 886-4828. Thank you.

Please return this form by COB, September 8, 1999, (if you are in the field do not worry as costs
may be disallowed at any time, just please take a moment at some time to review and comment,
if necessary). PLEASE KEEP THE MONTHLY PROGRESS REPORT FOR YOUR FILE.

Sufficient progress has been made by the contractor to support payment for work
performed during the period.

Contractor must provide additional justification for the costs described below.
Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance
is above or below the satisfactory level.*

Technical Competence o o
Schedule ‘]L

Cost Control
Management

Remarks:

* 5 = Outstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable



